



TIMELINE ACTIIVITIES

14/11/2024 Kickoff meeting

- **Storytelling activities**

December 2024 February 2025 One on line call for each partner. Reports.

- **Exchange visits**

March 2025 Italian visit

May 2025 Spanish Visit

October 2025 Czech Republic Visit

- **Comunity of practice**

September 2025 February 2026 Two Workshops (online or live) each for Chaloupky, Oikos, Palmlof Enaip.

- **Development Academic Model**

January 2025 October 2025 Development through all the common activites and feedback

November December 2025 Formalization

January February 2026 Testing Collection of Results (Vet Partner).

- **Dissemination**

February 2025 Set up Social Media Account



January 2026 Set up web repository for documents

Febrary 2025 February 206 Development of toolkit

- **Final event**

By the end of the project end of February beginning of March 2026. Live with all partners.





01/01/2025

Oikos Cooperativa Sociale a r.l.

[Signature]
OIKOS
 Coop. Soc. a r.l.
 Via Ronco Basso, 13
 24018 VILLA D'ALME (BG)
 Cod. Fisc. e P. IVA 0282940160

Enaip Lombardia

[Signature]
 Fondazione ENAIP LOMBARDIA
 Via B. Luini 5
 Tel. 02.88124-401
 20122 MILANO
 Ente Professionale

Chaloupky

[Signature]
 Chaloupky o.p.s.
 učební mateřská škola
 119 675 29 Kňížice
 www.chaloupky.cz

Pamlof jardines

[Signature]
 Smejs Teatropavilna s.r.l.
 Via Bazzani 4
 11010 San Pietro di
 01769 AL0103011188

